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* 10-20 year focus, last updated in 2008

* Key Plan Elements:
- Update Forecasts
- Facility Requirements
- Development Alternatives
- Financial Feasibility

- Preferred Alternative
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* Public Information Meetings During the Process
* Form Two (2) Committees

Technical Advisory Committee (TAC)

e FAA e Able Engineering

e Serco (Air Traffic Control) e Cessna

e TSA e Embraer

e ADOT e Constant Aviation

o Allegiant e Native Air

e WestJet e Int’l Air Response (IAR)

e Worldwide Flight Service (WFS) e Intel/Air Shuttle

e Skybridge AZ e Arizona Air National Guard (ANG)
e University of North Dakota (UND) ¢ Boeing

e ATP (ASU Flight School) e US Forest Service
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Stakeholder Committee

City of Mesa e AOPA (Pilot’s Association)

Falcon Field e Chandler Airport

City of Phoenix e ASU

Sky Harbor ¢ Chandler-Gilbert Community College
City of Apache Junction (CGCO)

Town of Gilbert e East Valley Partnership (EVP)

Town of Queen Creek e Home Builders Assoc. of Central AZ
Gila River Indian Community e National Association of Industrial &

Mesa, Gilbert, & Queen Creek Office Properties (NAIOP)

to select one resident to serve e East Valley Chambers of Commerce

Alliance (EVCCA)

« HOA & Neighborhood Outreach w/ PMGAA Community Relations
Manager
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PROCEED | A
m Vision, Goals & Objectives

m Stakeholder & Technical Advisory Meetings
= Public Outreach Workshops

m Draft Work Products

® Public Involvement Program
m Inventory of Existing Conditions

m Aviation Forecasts

® Facility Requirements

= Alternatives Development & Evaluation

® Environmental Considerations

= Airport Layout Plan (ALP)

m Facilities Implementation Plan
m Financial Feasibility Analysis
= Sustainability

= Master Plan Complete (Draft Final Report)

m ALP Approved by FAA

o

NOTE: Schedule updated April 9, 2018. Subject to change.

. Tasks . Event Deadline . Visioning Session
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